
 
 

FINAL MEETING SUMMARY 
SR-520/TRANS-LAKE WASHINGTON PROJECT 

EXECUTIVE COMMITTEE 
OVERLAKE HOSPITAL CONFERENCE CENTER, WA 

JUNE 12, 2002 — 1:00 – 4:00 P.M. 
 

INTRODUCTION, WELCOME, AND AGENDA REVIEW 

Pat Serie, EnviroIssues, opened the meeting and recognized Senator Jim Horn and 
Representative Ed Murray from Washington state legislature.  Pat noted that Deputy Mayor, Tim 
Ceis, Grace Crunican Seattle Transportation Director, Councilmember Richard Conlin and Heidi 
Wills, are now representing the City of Seattle, with Anne Fiske Zuniga as alternate.  Pat noted 
the agenda items for this meeting, starting with a public comment period, definition of project 
alternatives, state and regional funding status, follow-up on items from the January 30 Executive 
Committee meeting, and next steps in the process.  There were no agenda changes. 

 

COMMUNITY DESIGN FEEDBACK PROJECT UPDATE 
 
Les Rubstello, WSDOT- Urban Corridors Office (UCO), explained the extensive public outreach 
done in the past months for the Trans-Lake Washington project.  He mentioned that the project 
has met with various jurisdictions and community groups, along with holding community design 
workshops.  There have been two community design workshops for the Montlake community, 
one for the Eastlake/Roanoke Park/Portage Bay/North Capitol Hill community, and another for 
the Points communities.   
 
Les highlighted common themes in community input that the project has received.  There have 
been suggestions for moving ramps and lids to different locations.  Many community members 
recommended investing more in Transportation Demand Management (TDM) and exploring 
different TDM methodologies.  The Montlake community has asked the project to find 
alternatives without a second Montlake Cut crossing.  The Points communities would like larger 
lids.  Flyer stop discussions are ongoing.  The project plans on meeting with other communities 
to broaden the outreach, discuss project alternatives and gather input.  Follow-up meetings are 
also being scheduled. 
 

PUBLIC COMMENT 

Jonathan Dubman, Montlake Community Club and new Advisory Committee member, stated 
that given scarce resources and extensive, region-wide transportation needs, the project should 
assure that the 4-lane alternative is given full and fair consideration.  The environmental review 
should take into account the significant capacity increase and reliability standards.  Congestion 
pricing and mode/price shift should be studied for all the alternatives. The Trans-Lake 
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Washington project should coordinate environmental work with the Link Light Rail project, 
especially at the Montlake Cut.  He also suggested that the project should pursue a hybrid bored 
transit tunnel idea.      
 
 
TRANSPORTATION DEMAND MANAGEMENT 
 
Les Rubstello, WSDOT- UCO, introduced John Shadoff, WSDOT, who has been conducting the 
transportation demand management (TDM) work.  John Shadoff and the TDM team have spent 
the last six months expanding the TDM plan, coordinating with the I-405 project.  He noted the 
TDM opportunities throughout the region and that work is being done to develop a shared 
regional TDM strategy.  The TDM program would vary according to the alternative chosen, with 
more TDM funding for the 4 and 6-lane options and less for the 8-lane option (due to the added 
general purpose capacity).   
 
The 4-lane alternative would have the most extensive outreach and funding to encourage transit 
ridership.  TDM outreach typically has not been done at the scale that is being proposed for the 
Trans-Lake Washington project.  Many of the benefits are built up in Puget Sound Regional 
Council (PSRC) 2030 model.  They are recommending an umbrella organization to oversee the 
TDM program.  
 
John noted that Washington is a national leader with implementing successful TDM programs. 
The University of Washington U-Pass program has been highly successful.  Commute trip 
reduction has been in place for 10 years and has achieved a 1% reduction of daily trips in this 
region. Washington Mutual has increased employee telecommuting and the University Village 
employees all have a bus pass.  Washington State Ferries has a widely used vanpool program. 
 
John stated that the SR-520 corridor has high percentages of commuting trips.  The project team 
identified seven areas that make up the majority of origins and destinations – downtown Seattle, 
Kirkland/Totem Lake, Redmond/Overlake, downtown and northwest Bellevue, northwest 
Seattle, University District, and east central Seattle.  The Trans-Lake TDM program is based on 
interlocal agreements to reduce SOV trips, first recommended in the initial Trans-Lake 
Washington Study.  The proposal is patterned after BROTS, and is supported by an FTA grant.  
John discussed that the key to accountability is an oversight committee that has the ability to 
adjust the TDM program as it progresses, ensuring that successful TDM programs are continued 
and increased.  The TDM program goals are to reduce the rate of growth of Vehicle Miles 
Traveled (VMT) in the Corridor Overall and increase person throughput on the Bridge. 
 
John explained that the TDM program would work by having individual corridors determine 
their specific needs and focus.  The Trans-Lake Washington and I-405 project TDM funding 
would overlap, allowing some of the SR-520 money to be redistributed.   The TDM program will 
be refined in the EIS process and formalized in a corridor level agreement. 
 
The following questions and points were brought up at this time: 
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 Richard Conlin, City of Seattle, asked whether the Trans-Lake Washington project 
committees have the authority to shift funds in the TDM program to produce the most 
cost effective solution. He asked if 20-year costs are being done in current dollars.  
Richard would like opportunities for creative programs and to stimulate a free market for 
TDM.  He noted that land use as TDM is a great concept but that with the small amount 
of money allocated for this program ($8 million) it will not go very far.  He is in support 
of increasing the TDM as land use funds.   

 
 Aubrey Davis, Washington State Transportation Commission, emphasized the need for a 

new funding source for TDM.  He suggested that the project look into regional funding 
capabilities for operational funds while also pursuing capital funds.   

 
 Tim Ceis, City of Seattle, asked to understand how transit factors into the TDM program.  

He noted that SR-520 is a better transit corridor in terms of gross transit capacity.  The 
King County Metro 6-year plan does not envision new bus service. The capital program 
is directly impacted by the current sales tax.  He wondered how ongoing transit service 
can be paid for.  Aubrey Davis mentioned that the project is struggling with funding 
shortfalls and that they will integrate planning capabilities to identify where funding is 
falling short.   

 
 Jim Horn, Washington State Senate, discussed how there is opposition in the legislature 

to TDM money being raised without increasing general purpose capacity in the corridor.  
 
 Dan Becker, Mayor of Medina, asked about the Referendum 51 funds.  He noted that 

there should be incentives provided for people living closer to their place of employment.  
John Shadoff, WSDOT, discussed a program at Boeing that provides incentives for 
workers to switch jobs to be closer to their place of residence. For the Trans-Lake 
Washington project this type of incentive program would be found in the ‘work choices’ 
category.  

 
 Dave Asher, City of Kirkland, asked how TDM can be most effective and whether there 

are ways for re-allocating funds.  He noted that transit demand is directly related to the 
number of lanes on the freeway.  He questioned how the TDM program is measured for 
effectiveness and if there are baseline comparisons.  He wondered how the TDM analysis 
varies for the different alternatives, why certain TDM strategies were chosen, and where 
the numbers originated.  John Shadoff responded that there are ways for measuring TDM 
effectiveness although there are challenges with this type of comparison.  Les Rubstello 
pointed out that pricing is not a part of the TDM study.  The PSRC model illustrates that 
the number of people using transit varies. Each of the three alternatives has a different 
transit plan.  

 
 Richard Conlin, City of Seattle, pointed out that it is not clear why particular TDM 

methodologies/program elements were chosen in terms of cost effectiveness.  He 
questioned the basis of funding amounts, how TDM program elements were chosen, and 
whether there was analysis available on the effects of increasing funds.   
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 Aubrey Davis asked how the use of vanpools could be maximized. 
 
 Rosemary Ives, Mayor of Redmond, noted that SR-520 and I-405 function differently and 

that the I-405 project should not be a template for the SR-520 corridor.  The Trans-Lake 
Washington project could have a more aggressive TDM program.  John Shadoff pointed 
out that there is a different level of focus for I-405 and the SR-520 corridors and that 
vanpooling funding/incentives were increased for the SR-520 corridor.  

 
 
INTERCHANGE DEFINITIONS 
 
Jeff Peacock, Parametrix, described the current interchange designs for the Trans-Lake 
Washington project.  The project team has been working hard on refining interchange locations 
and options, in conjunction with local jurisdictions. 
 
I-5 and Montlake Interchanges 
 
Jeff stated that the I-5 interchange has not had any substantive changes since the group last met. 
The HOV lanes tie into I-5 express lanes southbound on the right side verses the left side. The 
project has plans that reverse the I-5 southbound off ramp (on the left side). There could be two 
homes impacted on the eastern corner.  
 
Jeff described that the project team has developed three interchange options for the Montlake 
area, two for the 6-lane alternative and one for the 8-lane alternative. The basic interchange 
layout remains unchanged. There is a braided ramp to the University District with a dedicated 
HOV lane to Montlake Boulevard on the ramp structure.  The 6-lane options for Montlake 
Boulevard either widen the existing Montlake Bridge or build a parallel bridge to the east or west 
of the historical bridge.  The ‘ramps to nowhere’ are removed.  The transit flyer stop has been 
moved to the middle of the facility.   The engineering work for the 8-lane alternative provides a 
second Montlake crossing with a tunnel under the Montlake Cut.  Several of the options show 
that the traffic volumes dropping significantly on Montlake Boulevard. 
 
For this portion of the discussion, the following questions and points were discussed: 
 
 Richard Conlin asked if I-5 HOV access is one-way in the morning hours and what the 

effects are on opposing traffic.   
 
 Dave Asher asked whether HOV traffic coming from the east would have to move across 

the general purpose lanes to exit. 
 
 Jim Horn asked the project team if they have considered eliminating the Montlake 

interchange.  He asked what the Montlake community recommends.  Jeff Peacock 
responded that the project is working with the City of Seattle and the Montlake 
community and that there was some resistance to a second crossing at the Montlake Cut.   

 

 
Trans-Lake Washington Project  Page 4 
Executive Committee Meeting Summary 
June 12, 2002 



 Fred McConkey, Mayor of Hunts Point, requested a cost comparison for the tunnel and 
building a flyover at Montlake.  Jeff Peacock discussed how both the tunnel and flyover 
are very expensive though the second Montlake crossing on a bridge is half of the cost of 
the tunnel option. The tunnel would require mechanical ventilation.  

 
East of Lake Washington 
 
Jeff Peacock stated that the interchange drawings for the area east of Lake Washington have not 
changed significantly since the Executive Committee last met.  There has been work done with 
providing a smooth ramp to Bellevue Way and there will be continued work with a flyer stop at 
Evergreen Point Road.  All the current movements at the I-405 interchange will be carried 
forward in project alternatives.  For the 8-lane alternative a ramp has been provided to the 
Redmond Town Center.  There will be more work done with providing HOV access to the SR 
202 connection. 
 
 Rosemary Ives, Mayor of Redmond, clarified that the City of Redmond did not ask for 

the ramp to Redmond Town Center.  
 
 Dave Asher, City of Kirkland, asked if the I-405 /SR-520 interchange provides direct 

HOV access in all directions.  Jeff Peacock responded that three out of four of the 
movements have direct HOV access. 

 
 Fred McConkey, Mayor of Hunts Point, questioned whether the Evergreen Point Road 

flyer stop would be feasible and if this would need to be placed on a bridge.  He asked 
about the parking lot plans for flyer stops.  Dan Becker stated that there has not yet been 
a formal discussion on flyer stops. 

 
Lidding Options  
 
Jeff Peacock explained the project lidding options.  He pointed out that the lidding options are 
integral to the project and sized to not require ventilation (e.g., 300-500 feet), as discussed at the 
previous Trans-Lake Washington project Executive Committee meeting (January 30, 2002).  
 
Noise Evaluation 
 
Jeff went over the current pre-EIS noise case study work.  Federal Highway Administration 
(FHWA) criteria requires that mitigation be done for receivers approaching or exceeding 67 dBA 
(WSDOT interpretation is anything above 66 dBA), that noise be measured at five feet off the 
ground, and that there are cost effectiveness considerations.  He noted that City of Seattle 
Councilmember Richard Conlin had requested that the project consider using other criteria, 
specifically a 65 dBA, annual Ldn threshold (measured at 5, 15, and 25 feet above ground) and 
that differences in mitigation requirements be identified.  
 
Jeff described the noise analysis that has been done. This includes summarizing a variety of 
noise criteria methodologies used by FHWA, Federal Transit Administration, and Federal 
Aviation Administration (FAA).  The 25 feet and 65 dBA/Ldn are FAA criteria.   The project 
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team has met with N.O.I.S.E. several times and tried to reach agreement that a 15-foot height is 
more realistic than a 25-foot measurement (coincides with second story outdoor use receiver).  
They have monitored existing noise levels throughout the SR-520 corridor and modeled future 
noise conditions in case studies at 84th, I-5/SR-520 interchange, and Montlake Boulevard. 
 
He mentioned that case studies have included 500-foot lids and assumed noise walls in other 
locations, varying from 12 to 16 feet.  The project team has found that the difference between 
FHWA (5 feet, 15 feet, and 65 Ldn) is related to the 15-foot receivers.  The project team has 
found that noise wall heights can easily be adjusted (+/- 2-4 feet in additional height) to bring 
receivers under threshold criteria and lids do not need to be extended to achieve noise reductions 
that can be accomplished with noise walls.  Jeff noted that the average noise level decrease with 
noise walls would be 10 dBA, which is a dramatically noticeable noise level drop.  The project 
team has found that there are limited locations that have had 15-foot high outdoor uses.   
 
Jeff went over the noise analysis conclusions and recommendations.  The project plans on 
continuing the use of FHWA criteria, including consideration for second-story outdoor uses (15 
feet receivers), and that they will continue work with +/- 500 foot lids and noise walls in all other 
locations.   
 
During the noise discussion, the following points and questions were noted: 
 
 Ted Lane, representing N.O.I.S.E., pointed out there was no consensus from the 

N.O.I.S.E. group with using 15 feet versus 25 feet for noise measurement. 
 
 Dan Becker mentioned his concerns over SR-520 noise receiver height standards for 

Medina.  He noted that there are some homes in Medina that are 36 feet high.  Dan asked 
for clarification on lidding options.  He noted that in February 2001 there were lidding 
options presented at community design workshops.  Medina residents have questioned 
why these lidding options have been pulled out of project consideration.  Many Medina 
residents were pleased with some of the previous lidding concepts that were a little over 
500 feet in length.  Dan would like clarification on who pulled the lidding options and 
how the previous designs are specifically being addressed.   Jeff Peacock clarified that 
those drawings represented a full range of lidding options.  Aubrey Davis pointed out that 
the Executive Committee basically agreed to remove lids longer than 500 feet from 
further consideration. Dan responded that the Executive Committee does not have to live 
with the resulting ideas that they vote on.  He asked what is the minimum noise reduction 
requirement.  

 
 Fred McConkey requested 16-foot noise walls near the Town of Hunts Point residences. 

 
 Heidi Wills, City of Seattle Councilmember, asked whether the project team has looked 

at materials that absorb noise.   
 
 Ed Murray, Washington State House of Representatives, requested time to confer with 

City of Seattle representatives before agreeing on project recommendations. 
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 George Martin, City of Clyde Hill, questioned why the lidding discussions and decisions 
have to be done now.   Jeff Peacock explained that the project team would like to 
maintain the schedule and that the lidding options are integral to the design.  Aubrey 
Davis stated that this Executive Committee has agreed to progress through this project 
according to the schedule.   George responded that the noise levels in Clyde Hill will not 
be mitigated for residents that live up the hill with the current project plans.   

 
 Dan Becker stated that his constituents do not support this project if they will only 

receive noise walls.   He discussed how residents will have to deal with ten years of 
construction impacts.  He said that the project will not move forward as quickly as 
scheduled and that the project will have to deal with the Medina community down the 
line for cost analysis.  George Martin noted that he is not advocating longer lids but is 
suggesting postponing the lidding decision. George would like to work with the project in 
more detail to refine the flyer stop design.  Les Rubstello pointed out that 500-foot lid 
dimension is a rough estimate and that the longest length which does not require 
ventilation has not been precisely identified yet.  Ed Murray also suggested waiting on 
the lid decision.  Noting the group’s sentiments, the lid decision was deferred until the 
July Executive Committee meeting.  

 
 Fred McConkey noted the lack of direct access from Bellevue Way to Hunts Point in the 

project plans and he would like the project to consider providing that access.  
 
 Dan Becker requested looking at other flyer stop locations.  He would like another 

discussion with the project team concerning the flyer stop location.  Les Rubstello 
pointed out that they had a meeting with Medina concerning this issue and the project 
plans on meeting with them again.  He noted that Metro has said that they require the 
flyer stop in the inner roadway and that they would not stop if the flyer stop was on the 
outside of the roadway.  Barbara Gilliland, Sound Transit, stated that there is a difference 
between flyer stops and direct access and that buses would stop only briefly for pickups.  
Dave Asher suggested looking at including a flyer stop at Bellevue Way. 

 
 Jeff Peacock clarified that the there will be slight widening of the I-5 footprint (second 

page in packet) and that he is confident this can be accomplished without displacing 
Boylston Avenue and Lakeview Boulevard. 

 
 Rosemary Ives suggested that funding information be shared before the Executive 

Committee makes any decisions.  
 
 Aubrey Davis suggested that the Executive Committee consider deciding on the 

preliminary preferred alternative at the July 9 meeting.  This would help guide the 
environmental analysis and provide a clear SR-520 alternative for regional transportation 
project discussions.  Jim Horn noted his concerns with having accurate funding 
information before making this decision. 

 
 Cynthia Sullivan, King County Councilmember, discussed her concern with providing 

TDM effectiveness measures (with land use) for project environmental analysis.  
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 Pat Serie pointed out that the Executive Committee needs to gain consensus today on 

whether to move forward with current engineering work (for the interchanges) and the 
caveat that Bellevue and Redmond interchanges will be refined further with jurisdictional 
input.   The Executive Committee agreed to have the interchanges as defined move 
forward into further analysis.  Final decision on lid configuration will be deferred.   

 
 
UPDATED PROJECT INFORMATION FOR THE DEVELOPMENT OF THE REGIONAL 
TRANSPORTATION INVESTMENT DISTRICT (RTID) PLAN 
 
Maureen Sullivan, WSDOT-UCO, provided a state and regional transportation project funding 
update.  She described how UCO has looked at project options and derived value for risks and 
opportunities on transportation corridors.  UCO has provided accurate project information for 
decision-makers in order to establish public expectations on transportation project investments, 
using a systematic cost estimate validation process.  This process involved working with regional 
and national experts to review scopes and cost estimates or identify project benefits, estimate 
cost ranges, and define cost/schedule risks.   
 
Maureen stated that project summaries include multiple options without the preferred option 
selected, full/partial funding scenarios, a project description with benefits, schedule assumptions 
to adjust estimates to midpoint construction dates for inflation, project cost probability ranges at 
the current state of design, and major risk factors and unknowns to which cost estimates are 
subject.  Project cost estimates are in dollar ranges rather than a single figure.  Specific project 
risk considerations are identified and described, along with likely project construction schedules.   
 
She noted the key findings for the Trans-Lake Washington project, which are that cost estimates 
for the three options remained within the ranges previously identified and that several key areas 
of risk were found.  Identified SR-520 risk areas are:  the cut-and-cover tunnel under the 
Montlake Cut, SR-520/I-405 interchange restructuring, construction in environmentally sensitive 
areas, and vulnerability of floating and fixed bridges to catastrophic events.  The Trans-Lake 
Washington project (Seattle to Redmond) full funding scenarios were provided to the group.  
The cost estimate validation process (CEVP) results ranged from $1.8 billion to $7.4 billion for 
the 4 and 8-lane options, including inflation for the construction mid-point.  
 
As the region faces funding shortfalls, phasing of major projects is anticipated.  Maureen 
suggested implementation principles to help design a phase that has the highest potential for 
reducing risk in the corridor, provide for a continuous usable facility with added mobility, 
improve the existing conditions of the environmental impacts, and meet the consensus vision for 
the corridor.  She noted that the project shared some of this information at the Executive 
Committee, Financing Sub-Committee.  She stated that the description of the SR-520 phases are 
to:  replace the floating bridge and approach structures from east of Montlake Boulevard to 80th 
Avenue; add expanded roadway shoulders and bicycle/pedestrian paths; include one 300-500 
foot lidded section of the freeway; provide noise walls in this section; and provide environmental 
mitigation.  The first phase funding would include wider pontoons.  The time needed for building 
the floating bridge would drive the schedule. 
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During the funding discussion, the following input was provided: 
 
 Richard Conlin, City of Seattle Councilmember, requested comparison information on 

timing for the CEVP estimates and the I-90 corridor replacement (when I-90 had sank). 
 
 Dave Asher, City of Kirkland, asked that the Trans-Lake Washington project provide 

assurance that future improvements will be considered and completed.  He noted SR-
520’s poor track record for providing improvements at a later date.   

 
 Jim Horn, Washington State Senate, asked if the project would let a design/build contract.  

Maureen Sullivan responded that WSDOT headquarters might do the bridge design and 
that this is normally done as quickly as possible with the most expertise.  The time frame 
allocates 3-5 years for a parallel environmental process.  The earliest the Trans-Lake 
Washington project draft EIS will be done is spring 2003, with a record of decision 
completed by 2004.  The cost estimating validation structure helps clearly define risks 
and better manage process and time. 

 
 Aubrey Davis noted the danger of being overtaken by other projects’ funding needs. He 

suggested that the Executive Committee identify a preliminary preferred alternative in 
July.  He stressed the need to get this project in a credible place for decision-making and 
for funding considerations.  He noted that the Trans-Lake Washington project is an issue 
for both sides of the lake, citing the SR-520 origin/destination analysis which 
demonstrated equal traffic numbers coming from both directions.  Cynthia Sullivan 
agreed with Aubrey and noted that the sooner the project can make decisions, the better 
the chance SR-520 has of being in the regional funding package for the ballot.  She 
recommended honing project cost estimates and a funding package in a manner that is 
credible for voters.   

 
 Rob McKenna, King County Councilmember, requested information for this decision by 

June and agreed that the group should decide on an accelerated time frame. Dave Asher 
would like project costs and any other pertinent information that will be used to make a 
decision on July 9 prior to the July 2, Kirkland City Council meeting.  Aubrey Davis 
noted that updated cost information is already available.  Rob would like cost 
comparisons between alternatives provided with transit costs separated.  He asked when a 
record of decision would be issued.   

 
 Connie Marshall, Bellevue City Councilmember, reminded the group that mitigation was 

integral to the project and to maintaining the public’s trust.   This should remain true even 
in a phasing scenario. 

 
 Fred McConkey pointed out that the 6-lane option may be carried forward over the 8-lane 

alternative due to the lack of funding.    
 
 Bob Edwards, Puget Sound Regional Council, asked if part of the decision will include 

the preservation of HCT and BRT options.   
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 Rob McKenna noted that it would be important for the Executive Committee to decide on 

the whole SR-520 corridor.  Ed Murray and Jim Horn agreed with Rob.  Rob would like 
to further discuss the impacts from Montlake to the Mercer weave outside of the 
committee meeting.  He would also like to have more transit information.  John 
Okamoto, WSDOT-UCO, noted that the funding questions necessitate a phasing 
discussion.   

 
 Dan Becker asked how long a published EIS is valid.  Les Rubstello noted that if there 

are significant changes to the corridor or if construction takes longer than ten years, the 
EIS would have to be re-examined.  

 
 Richard Conlin questioned how TDM would fit into project phasing.  He also asked for a 

cost effectiveness comparison for the I-90 bridge replacement after it sank.   
 

 

NEXT STEPS 

There will be work done to prepare the project committees for making a decision on the Trans-
Lake Washington project preliminary preferred alternative.  There will be a joint Advisory and 
Technical Committee meeting on June 27 to provide input on making the preliminary preferred 
alternative decision.  The next Executive Committee meeting is planned for July 9, 2002 (all day, 
9 a.m. to 5 p.m.).  Materials were distributed responding to Richard Conlin’s request to address 
environmental impacts, and to define the high-capacity transit definition to be moved forward.  
These will be discussed at a later date.                      

 

MEETING HANDOUTS 

• Agenda 

• Project Interchange Drawings - Jeff Peacock, Parametrix 

• Noise Evaluation Presentation - Jeff Peacock, Parametrix 

• Presentation on Updated Project Information for the Development of the Regional 
Transportation Investment District (RTID) Plan - Maureen Sullivan, WSDOT-UCO 

• Updated Project Information for Counties Planning the Regional Transportation 
Improvement District/CEVP document - Maureen Sullivan, WSDOT-UCO 

• Presentation on Response to Conlin Motion on Environmental Impacts to be Studied and 
Mitigated (EIS Methodologies) – Lorie Parker, CH2M Hill 
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• Richard Conlin, City of Seattle Councilmember, comment on project 
alternatives/environmental analysis suggestions 

• SR-520 Corridor: Montlake to Bellevue Way High Capacity Transit Accommodation 
Scenarios – Barbara Gilliland, Sound Transit 

• Pricing/Managed Lane Scenarios/Matrix 

• Trans-Lake Washington Project Community Design Workshop Common Themes 

• City of Seattle Letter 

 

ACTION ITEMS 

 Executive Committee members send an e-mail to Pat Serie, EnviroIssues 
(pserie@enviroissues.com) with any additional project input. 

 Provide Executive Committee information for deciding on the preliminary preferred 
alternative for SR-520.  Dave Asher would like project cost information and any other 
pertinent information prior to the July 9 Executive Committee meeting for the July 2, 
Kirkland City Council meeting.   

 Rob McKenna, King County Councilmember, would like cost comparisons between 
alternatives provided with transit costs separated.  Rob would like to further discuss the 
impacts from Montlake to the Mercer weave outside of the committee meeting.  He 
would also like to have more transit information.   

 
 Schedule follow up meetings with Points communities concerning flyer stop details. 

 
Trans-Lake Washington Project  Page 11 
Executive Committee Meeting Summary 
June 12, 2002 

mailto:pserie@enviroissues.com


MEETING ATTENDEES 

Executive Committee Members 

Present Name  Organization 
X Asher Dave City of Kirkland 
X Becker Dan City of Medina 
X Berry Jeanne Town of Yarrow Point 
X Cairns Bryan City of Mercer Island 
X Ceis Tim City of Seattle 
X Conlin Richard City of Seattle 
X Crawford Jack Sound Transit Board 
X Crunican Grace City of Seattle 
X Davis Aubrey Washington Transportation Commission 
X Earling Dave Sound Transit Board 
X Edwards Bob Puget Sound Regional Council 
 Hughes Gary Federal Highway Administration 

X Horn Jim Washington State Senate 
X Ives Rosemarie City of Redmond 
 Jacobsen Ken Washington State Senate 
 Krochalus Rick Federal Transit Administration 

X Marshall Connie City of Bellevue 
X Martin George City of Clyde Hill 
X McConkey Fred Town of Hunts Point 
X McKenna Rob King County Council 
X Murray Ed WA State House of Representatives 
X Noble Phil City of Bellevue 
X Okamoto John WSDOT - NW Region 
 Pflug Cheryl WA State House of Representatives 

X Sullivan Cynthia King County Council 
X Taniguchi Harold King County Department of Transportation 
X Wills Heidi City of Seattle 

 

Executive Committee Alternates 

Present Name  Organization 
X Burleigh Mary-Alice City of Kirkland 
 Bowman Jennifer Federal Transit Administration 
 Carpenter Trish Town of Hunts Point 
 Conrad Richard City of Mercer Island 
 Creighton Mike City of Bellevue 
 Demitriades Paul City of Medina 
 Drais Dan FTA 
 Dye Dave WSDOT - NW Region 
 Earl Joni Sound Transit 
 Fiske-Zuniga Anne City of Seattle 
 Hague Jane King County Council 
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X Jahncke El City of Mercer Island 
 Kargianis George Washington Transportation Commission 
 Mathis Dan Federal Highway Administration 
 McKenzie Jack Town of Hunts Point 

X Paine Thomas City of Redmond 
 Rourke Philip City of Clyde Hill 
 Rutledge Steve City of Yarrow Point 

X Sanchez Susan City of Seattle 
 
 
Other attendees 
Ethan Melone, City of Seattle 
Chris Rose, Transportation Commission 
Ann Martin, King County 
Ted Lane, N.O.I.S.E. 
Len Newstrum, Town of Yarrow Point 
Mitch Wasserman, City of Clyde Hill 
Pete Beaulieu, PSRC 
David Godfrey, City of Kirkland 
 
 
Project Team  
Les Rubstello, WSDOT-UCO 
Maureen Sullivan, WSDOT-UCO 
Paul Krueger, WSDOT 
Jean Mabry, WSDOT 
Barbara Gilliland, Sound Transit 
Jane Farquharson, PSTC 
Jeff Peacock, Parametrix 
Lorie Parker, CH2M Hill 
Michael Minor, Minor and Associates 
Pat Serie, EnviroIssues 
Brad Hoff, EnviroIssues 
Jennifer Cannon, EnviroIssues 
Courtney Harris, EnviroIssues 
 
JJC 
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